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STEEL PLANY SITREP (JUNE/JULY 1951) ' 50X1-HUM

1. Eisenhuotten Kambinat Ost, FUERSTENEERG!

(a) Two cowpers have already been completed and a third is nearing
completion. The first small delivery of iron ore from KRIVOY ROG (250 t)
has arrived st the plant; further deliveries are expacted.

(b) The finance department of the SKK has objJected to the investment of
so large a sum as I (Eest) 85 Mill. in the arection of the coke oven plant
st this works, and final approval of the project has been delayed. Plans
for the construction of such ovens have now been obtained from Poland, .

(c¢) The formation of labour brigades ("Arbeitsbrigaden") has now begun
to show its effect end resulted in considerable progress during the last
month, especially on the ancillary plant and equipment. The ramming of

- piles at the special canal inland port under construction has been comploted
and these now dock walls have already been backed up with clay.  The
dredging of the censl itself is now under way.

(=) Prof. SARUFERLICH, frnu, of Maxhuette, UNTERWELLENBORK, has now becn
appointod tochnical chicf for the control of the erection of this entirc plant.

(b) The concreto foundations for four "Niederschacht" furmaces have been
completed. The outer covers for three cowpeds and half an outer cover for a
washex eatreamer) have also bhoen completed, One works hall of approximately
150 m. length has been finished as faxr as the steel construction, brickwork
and roofing is concerned, though no glazing has yot been carried out. Concrete
oro bunkers are now being built.

(¢) "Niederschocht" furnace No. 1 is scheduled to commence operating on
lst Qotobor 1951. ’

3 Maxhgotte, UNTERWELLENBORN :

50X1-HUM

, (a) The air pre-heater of the "Miederschachtofen" is reachi. éemow
up to 1 2000 ¢,  This trial furnace, which is charged with ly?a‘;x conl
briquettes, is now producing a satisfactory typg of ravw~iron Prof.
SAEUBERLICH, fnu, who has been chicfly rcsponsible for the successful
development of this new type of furnace, vhich has the advantage for the
DIR of boing able to smelt low grade ores with the uso of only
e brown coal briquettes, has been recommended for the DIR "Nationalpreis" as a
roward for this teohnical achicvament. (Value = IM (Bast) 100,000 ==)

(b) The trial "Nicderschacht" furnace is shortly to be pulled dowﬁ, gince
the fire-proof materials have suffercd wnduly during the trials. It is to be
| ¥ems¥goted immodiately, this work being scheduled to take up 2. working daysa

- (o) Blast furnace coka, which had formerly been supplied to this plant
from the CSR 3n quantity, is now buing imported from Poland. The quality
of these new imports is gstated to be _gg_,s;uj.‘bable for the purpose.

©(4) Tho total rolling mill production at this plant for June 1951 again
amounted to approximatoly 30,BUEw . LUl iuue
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‘4. VEB HEMITNGSDORE: '

B s el o o . k‘.‘mc\;ﬂg‘)g‘% ve -
The now Blectro-furnace at this plant conmeﬂ:%ﬁ_ operating on

30d Jyly 1951, (Fwrnace No: 1 = 5 %.) o

giemens-Martin furnacc No. 9 (60 t.) commenced oper&%ing in early

July 4954,  Director KEMPNY, fnu, has been recommended for the DIR
"Nationalpreis". ' '

3 Sicrb.énsﬂlartin furnace No.8 ¢ cumenced operating on 7th July 1954, i.o.
three months ahead of schedule. S '

. 411 the digging work for the foundations of the rolling mill plant
gection is now under way. The building of the chimneys for the rolling
mill furnaces has been completed. : '

7. Zentroles Konstrutionsbuero, (7KB), FERLIN and IETPZIG:

 The office is a cagponent part of the HV Metallurgie of the IIR
. Minigtry of Heavy Industry. . It is responsible for the production of
- 211 projects (new or alterations) of the iron and steel plants of the ODR.
ALl details on electrical matters concerning these plans, however, rost
vdth the HV Metallurgie, The ZKB is furthermore resgonsible for the
‘eotual supply of all the component parts of the required heavy equipment
it plans, whether by imports or by erdering such plant at suitable works
4n the DDR. As soon as a project has been sufficiently developed, thc
ZKB pasecs its plans to the VEB "Industrie-Entwurf®. ~ This latter office
: - then has to work out all the ¥olevant cohstructional, technical building
SR - dgtails (i.c. strongth of foundation required for a-rolling mill.) The
' attual constructional work as such is, once final approval has been
. obtejned from the HV Metallurgie for any given project, then delegated to
 the "Bau-Union". This VEB enterprisc cam if not capeble of executing
- eny such order itself, sub-ocontract with private firms. The ZKB, hovever,
rémains fully responsible Tor the cuecutive contrdl of all the various
types of work concerned with the enbire projeot.-
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&) for the month of August 51 a total of 25 »302 goods trucks

daily had been applied for and a _total of 21,.,950 goods trucks 50X1-HUM -

",

daily had been allocated. '
b) so far only 113,000 ton tran.sport space for the month of
Auguat had ‘neen appl:.ed for in rc.spect of long distame road motor

‘branspor'b (aver 50 km) whilst capac:.ty for 210,000 tons wes available.

o

- 50X1-HUM

) GDS, with a capac:.’cy of 910 OOO tcns for the month of August s
had rece:.ve& tran,sport apphcatmns Ior only 780, OOO tons

8) GDS failecl to comple‘b‘.. its transPcrt 'Soll! in July omng
to coal imports from DOLaND falling far belo'v schedule,

50X1-HUM
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